Hays County Hazard Mitigation Plan Update Status – January 31, 2017

- July 2015 Applied for Pre-Disaster Mitigation (PDM) grant to provide funding for update of Hazard Mitigation Plan which includes Hays County and 11 Community Partners;
- June 2016 Notice of PDM grant award and acceptance by Commissioners Court;
- August 2016 Solicitation for Consultant to prepare the Plan;
- October 2016 Partnership of Jeffrey S. Ward & Associates, Inc. and Halff Associates, Inc. selected to facilitate planning process and provide Plan update;
- November 2016 Enter into contract with above firms to complete the Plan;
- December 2016 First meeting of the planning team to kick off process;
- January 2017 Second meeting of the planning team for natural hazard risk assessment.

Phase 1: Phase 2: **Kick-Off Meeting Risk Assessment Meeting** 12/08/2016 01/05/2017 (Tentative) · Review planning area · Collect hazard history, impact data · Validate hazards of concern · Confirm resources Updates to planning process Update community assets Outreach strategy · Revise problem statements · Review capabilities · Review Outreach activities for Phase 2 0 S O or and uplate of the lincorner of the li 0 Phase 4: Phase 3: Adopt and Implement Plan-Mitigation Strategy 0 **Draft Plan Submittal to TDEM** Meeting 03/15/2017 2/03/2017 (Tentative) • Update Plan maintenance Update goals procedures Update actions • Incorporate Strategy into other sources · Incorporate feedback from comment · Update action priorities periods · Identify possible funding sources for · Assemble draft plan . Submit to TDEM Preparation for Plan Adoption

